am HALLIBURTON NUS

%7 Environmental Corporation

EG&G Rocky Flats, Inc.
Rocky Flats Plant
Procurement, Bldg. 131

P, O. Box 464

Golden, Colorado 80402-0464

ATTENTION: Mr. Steve Heiman
Subcontract Administrator

SUBJECT:
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ROCKY FLATYS SOL \RP()\I)/P()\L)( RETE PROJECT
451 BURBANK STREET
EG&G BUILDING 123
BROOMFIELD. COLORADO 804120
1303) 466-1373

FAX (303) d69-6154

Copy,

June 15, 1992

SUBCONTRACT PC 84017JB ROCKY FLATS SOLAR POND/PONDCRETE PROJECT

SUBMITTAL OF PROPOSAL FOR REVISED PHASE II STATEMENT OF WORK
[WBS 710 PROJECT MANAGEMENT — HALLIBURTON NUS ROCKY FLATS DENVER)

RF-HED-92-0348
REFERENCE:

Dear Mr. Heiman:

LETTER; HEIMAN TO ORWIG DATED JUNE 11, 1992

HALLIBURTON NUS (HNUS) is cognizant of EG&G’'s need to revise the Phase II
Statement of Work and incorporate the resulting changes in the Phase II firm
fixed price. The following is the schedule that you requested to accomplish

this requirement:

Week of June 15th - An Agreement in Concept will be developed between EG&G
(Ferrier) and HNUS (Bittner) which will assist EG&G in
revising the scope of work.

Week of June 22nd - EG&G will complete the revised Scope of Work.

Week of June 29th - EG&G will submit a Request for Proposal based on the
revised Scope of Work.

Weeks of July 6th

through July 13th - HNUS will prepare proposal.

Week of July 20th - HNUS will submit proposal and be prepared to undertake
negotiation with EG&G of that proposal.

We believe it is in our best mutual interests to negotiate any cost changes

for Phase II prior to commencing the Phase 1I Waste Processing.

If you have

any questions, please contact the undersigned.

ccs: T. Bittner
D. Dougherty
D. Ferrier
J. Kersh
J. Schmidt

ANLTR\HEIMAN-27
RF-HED-92-0048

Sincerely,

HALLIBURTON NUS ENVIRONMENTAL
CORPORATION

7

Robert W. Orwig
Contract Administrator

ADMIN RECC>r

technologies and services for a cleaner and safer world

1101-A-000206



et
paqe iap !

éI'I EG=G ROCKY FLATS

EG&G ROCKY FLATS, INC.
ROCKY FLATS PLANT, P.Q. BOX 464, GOLDEN, COLORADOQ 80402-0464 « (303) 966-7000

June 11, 1992

Halliburton NUS Environmental Corp.
452 Burbank Street
Broomfield, Colorado 80020

Attn: Bob Orwig

REVISION OF PHASE II STATEMENT OF WORK FOR SUBCONTRACT PC 84017JB -
SEH-106-92

In order to attain completion of solarpond sludge processing (Phase II) by
November 8, 1992 on a firm fixed price basis, EG&G Rocky Flats considers it
essential to begin immediately the process of revising the Subcontract to
reflect our current understanding of the work required. This process will
entail revision of the Phase II statement of work, as necessary, negotiation
of any resultant changes in the Phase II firm fixed price, and the
incorporation of the revised statement of work and any negotiated price
revision into the Subcontract.

The results of the May 18, 1992 soundings shall be utilized to determine the
sludge quantities to be processed specified in the revised statement of work.

You are requested to submit a schedule identifying the date sufficient data
will be available to allow for the revision of the statement of work, the
estimated time required by HNUS after receipt of an EG&G request for proposal
to incorporate the revised statement of work to prepare and submit such
proposal, and the date by which HNUS will be prepared to undertake
negotiation with EG&G of that proposal. Any additional pertinent information
is also requested. Please provide the requested schedule information to the
undersigned by June 18, 1992,

Steve Heiman
Subcontract Administrator
Environmental Services

cc: D. Dougherty, HNUS
T. Bittner, HNUS
J. Kersh, EG&G
/D. Ferrier, EG&G




